COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2015

ESTI MATE SUMVARY 13: 45: 58
CONTI D: C19632 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN. 19632-BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 187.0 DAYS TIME ALLOW 10/30/201 FI XED COVPLETI ON DATI
US 160 MANCOS HI LL TO HESPERUS RESURFACI NG MM 62.00 - 71.1C PERCENT TIME:  100. 00 ORI G TI ME ALLON 10/16/201 FI XED COVPLETI ON DATI

PRQJIECT NO NHPP1601- 070
US 160 Mancos Hi Il to Hesperus Resurfacing Project

NAME OF ROAD:
PRQJIECT COUNTI ES: LA PLATA MONTEZUVA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 12/ 18/ 2015 DATE TI ME STARTED 04/27/ 2015
2273 Rl VER ROAD DATE LET 03/ 05/ 2015 DATE WORK BEGAN 04/ 27/ 2015
DATE AWARDED 03/ 17/ 2015 DATE TI ME STOPPED 10/ 30/ 2015
DATE CONTRACT EXECUTED 04/ 06/ 2015 DATE ACCEPTED 10/ 30/ 2015
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 27/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJIECT AMI:  $ 4,984, 365. 08 PARTI Cl PATI NG $ 4,973, 400. 11 $ 6, 616. 40
AWARD PRQJECT AM: $ 5,043, 655. 92 NON PARTI CI PATI NG 10, 965. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4,984, 365. 11 6, 616. 40
FUNDS AVAI LABLE: $ -0.03 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 4,984, 365. 11 6, 616. 40
TOTAL CLAI MB: $ 0.00 RETAI NAGE -75,654.84 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 4,908, 710. 27 6, 616. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 4,908, 710. 27 6, 616. 40
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNENT DUE $ 6, 616. 40

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19632

PCN: 19632-BI D

PRQJECT: NHPP1601- 070

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
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ESTI MATE RUN 12/ 21/ 2015

13: 45: 58
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 100. 00
0. 00
588. 00
0. 00
2,282.00
0. 00
0. 00
0. 00
10, 959. 50
0. 00
0. 00
0. 00
1, 056. 00
0. 00
9,794. 25
0. 00
21, 565. 80
0. 00
7,310. 00
0. 00
6, 510. 00



CONTI D C19632 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19632-BI D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: NHPP1601- 070 ESTI MATE NO 0007 13: 45: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 04010 *C ean Inlet 9. 000 9. 000
EACH 0. 000 0. 00
465. 00000 9. 000 4, 185. 00
0065 203- 01500 Bl adi ng 27. 000 27.000
HOUR 0. 000 0. 00
152. 00000 27.000 4, 104. 00
0070 203-01510 Backhoe 19. 500 19. 500
HOUR 0. 000 0. 00
122. 00000 19. 500 2,379.00
0075 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
158. 00000 0. 000 0. 00
0080 203-01594 Conbi nati on Loader 20. 000 20. 000
HOUR 0. 000 0. 00
122. 00000 20. 000 2, 440. 00
0085 203- 01597 *Pot hol i ng 8. 000 8. 000
HOUR 0. 000 0. 00
300. 00000 8. 000 2, 400. 00
0090 203-01622 Sweepi ng (Wth Pickup Broon) 14. 000 14. 000
HOUR 0. 000 0. 00
275. 00000 14. 000 3, 850. 00
0095 203- 02330 Labor er 45. 000 45. 000
HOUR 0. 000 0. 00
57. 00000 45. 000 2, 565. 00
0100 206- 00000 Structure Excavation 178. 000 178. 000
(& 0. 000 0. 00
29. 45000 178. 000 5,242.10
0105 207-00305 Wet | and Topsoi | 0. 000 0. 000
(e 0. 000 0. 00
20. 00000 0. 000 0. 00
0110 207-00310 St ockpi | e Wetl and Topsoi l 0. 000 0. 000
(e 0. 000 0.00

20. 00000 0. 000 0. 00



CONTI D C19632 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19632-BI D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: NHPP1601- 070 ESTI MATE NO 0007 13: 45: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00002 *Erosion Log (12 Inch) 590. 000 590. 000
LF 0. 000 0. 00
3. 95000 590. 000 2,330.50
0120 208-00020 *Silt Fence 100. 000 100. 000
LF 0. 000 0. 00
1. 45000 100. 000 145. 00
0125 208-00035 *Aggr egat e Bag 184. 000 184. 000
LF 0. 000 0. 00
3. 75000 184. 000 690. 00
0130 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0135 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0140 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
57. 00000 0. 000 0. 00
0145 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0150 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0155 208- 00206 *Erosion Control Supervisor 112. 000 112. 000
DAY 0. 000 0. 00
104. 25000 112. 000 11, 676. 00
0160 210- 00011 *Reset Mailbox Structure (Type 1) 6. 000 6. 000
EACH 0. 000 0. 00
400. 00000 6. 000 2,400. 00
0165 210-01011 *Reset Gate 12. 000 12. 000
EACH 0. 000 0. 00
50. 00000 12. 000 600. 00



CONTI D C19632 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19632-BI D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: NHPP1601- 070 ESTI MATE NO 0007 13:45: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00006 *Seedi ng (Native) 0. 810 0. 810
ACRE 0. 000 0. 00
692. 00000 0. 810 560. 52
0175 212-00032 *Soi | Condi tioning 0. 810 0. 810
ACRE 0. 000 0. 00
562. 00000 0. 810 455. 22
0180 213-00003 *Mil ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
923. 00000 0. 000 0. 00
0185 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
3.15000 0. 000 0. 00
0190 216-00041  *Soil Retention Blanket (Straw Coconut) 2,553. 000 2,553.000
SY 0. 000 0. 00
3.10000 2,553. 000 7,914. 30
0195 216-00301 *Turf Reinforcenent Mat (O ass 1) 1, 293. 000 1, 293. 000
SY 0. 000 0. 00
9. 20000 1, 293. 000 11, 895. 60
0200 240- 00000 *WIdlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0205 304- 06000 *Aggregat e Base Course (C ass 6) 323.120 323.120
TON 0. 000 0. 00
166. 40000 323.120 53, 767. 17
0210 304-09014 Aggregat e Base Course (Special) 3, 158. 620 3, 158. 620
TON 0. 000 0. 00
25. 15000 3,158. 620 79, 439. 29
0215 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 26,514.170 26,514. 170
TON 0. 000 0. 00
66. 22000 26,514.170 1, 755, 768. 34
0220 403-36721  Hot Mx Asphalt (& ading ST)(75) (PG 58-28) 21, 892. 580 21, 892. 580
TON 0. 000 0. 00
69. 70000 21, 892. 580 1, 525, 912. 83



CONTI D C19632 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19632-BI D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: NHPP1601- 070 ESTI MATE NO 0007 13: 45: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 411-10255 Enul sified Asphalt (S| ow Setting) 18, 341. 000 18, 341. 000
GAL 0. 000 0. 00
3. 45000 18, 341. 000 63, 276. 45
0230 420- 00520 Geogrid Pavenent Reinforcenent 700. 000 700. 000
SY 0. 000 0. 00
2.60000 700. 000 1, 820. 00
0235 603-30024 24 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
885. 00000 2.000 1, 770. 00
0240 603-30030 30 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
925. 00000 1. 000 925. 00
0245 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0247 606- 00305 Cdrail Ty 3 (Spec) 31-inch tall, 10 gauge 11, 913. 000 11, 913. 000
LF 0. 000 0. 00
19. 18000 11, 913. 000 228,491. 34
0250 606- 02005 *End Anchor age (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
1, 455. 00000 0. 000 0. 00
0251 606- 02007 End Anchor (Flared) (Spec) 31-inch height 40. 000 40. 000
EACH 0. 000 0. 00
2,317.20000 40. 000 92, 688. 00
0255 607-00005 *End Post 32. 000 30. 000
EACH 2.000 200. 00
100. 00000 32. 000 3, 200. 00
0260 607-00010 *Corner and Line Brace Post 43. 000 43. 000
EACH 0. 000 0. 00
200. 00000 43. 000 8, 600. 00
0265 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 21, 765. 000 21, 765. 000
(Speci al)
LF 0. 000 0. 00

3. 15000 21, 765. 000 68, 559. 75



CONTI D: C19632 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19632-BI D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: NHPP1601- 070 ESTI MATE NO. 0007 13: 45: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 607-11525 *Fence (Plastic) 280. 000 280. 000
LF 0. 000 0. 00
2. 75000 280. 000 770. 00
0275 607- 32000 *Fence Picket Snow 996. 000 996. 000
LF 0. 000 0. 00
6. 90000 996. 000 6, 872. 40
0280 609-60011 Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0.00
0285 612-00001 *Del i neator (Type I) 211. 000 210. 000
EACH 1.000 20. 00
20. 00000 211. 000 4,220.00
0290 612-00002 *Del i neator (Type I1) 64. 000 64. 000
EACH 0. 000 0. 00
21. 00000 64. 000 1, 344. 00
0295 612-00003 *Del i neator (Type I11) 34. 000 34.000
EACH 0. 000 0. 00
22.00000 34. 000 748. 00
0300 612-00031 *Del i neator (Type I) (Extra Height) 42.000 41.000
EACH 1.000 42.00
42. 00000 42.000 1, 764. 00
0305 612-00032 *Delineator (Type Il1) (Extra Height) 11. 000 11. 000
EACH 0. 000 0. 00
44. 00000 11. 000 484. 00
0310 614-00011 *Sign Panel (dass I) 70. 000 70. 000
SF 0. 000 0. 00
14. 00000 70. 000 980. 00
0315 614-00012 *Sign Panel (Oass I1) 264. 000 264. 000
SF 0. 000 0. 00
16. 00000 264. 000 4,224.00
0320 614-01512 *Steel Sign Support (2-1nch Round)(Post) 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00



CONTI D C19632 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 19632- BI D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: NHPP1601- 070 ESTI MATE NO 0007 13: 45: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 1. 000 1. 000
EACH 0. 000 0. 00
50. 00000 1. 000 50. 00
0330 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0335 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 1. 000
EACH 0. 000 0. 00
225. 00000 1. 000 225.00
0340 614-80385 *Runble Strip 89, 587. 000 89, 587. 000
LF 0. 000 0. 00
0. 12000 89, 587. 000 10, 750. 44
0345 615- 00150 Enbanknent Protector (Special) 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0350 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
37, 000. 00000 1. 000 37, 000. 00
0355 626- 00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
293, 568. 00000 1. 000 293, 568. 00
0360 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0365 627-00005 *Epoxy Pavement MarKking 784. 400 706. 000
GAL 78. 400 6, 154. 40
78. 50000 784. 400 61, 575. 40
0370 627-00011 *Pavenent Marking Paint (Waterborne) 2,602. 000 2, 602. 000
GAL 0. 000 0. 00
30. 50000 2,602. 000 79, 361. 00
0375 627-40003 *Met hyl Methacryl ate Pavenent Marking (Inlaid) 1, 089. 000 1, 089. 000
SF 0. 000 0. 00
22.00000 1, 089. 000 23, 958. 00



CONTI D C19632 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19632- BI D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: NHPP1601- 070 ESTI MATE NO 0007 13:45: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 630- 00000 *Fl aggi ng 4,623. 000 4,623. 000
HOUR 0. 000 0. 00
19. 50000 4,623. 000 90, 148. 50
0385 630- 00007 *Traffic Control Inspection 71.000 71.000
DAY 0. 000 0. 00
100. 00000 71.000 7,100. 00
0390 630-00012 *Traffic Control Managenent 106. 000 106. 000
DAY 0. 000 0. 00
600. 00000 106. 000 63, 600. 00
0395 630-80341 *Construction Traffic Sign (Panel Size A) 42. 000 42.000
EACH 0. 000 0. 00
20. 00000 42. 000 840. 00
0400 630-80342 *Construction Traffic Sign (Panel Size B) 186. 000 181. 000
EACH 5. 000 200. 00
40. 00000 186. 000 7,440. 00
0405 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7, 000. 00
0410 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 3. 000
Type
yee) EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0415 630- 80360 *Drum Channel i zi ng Devi ce 133. 000 133. 000
EACH 0. 000 0. 00
15. 00000 133. 000 1, 995. 00
0420 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 20. 000
EACH 0. 000 0. 00
20. 00000 20. 000 400. 00
0425 630-80370 Concrete Barrier (Tenporary) 456. 000 456. 000
LF 0. 000 0. 00
26. 00000 456. 000 11, 856. 00
0430 630-80380 *Traffic Cone 450. 000 450. 000
EACH 0. 000 0. 00
10. 00000 450. 000 4, 500. 00



CONTI D C19632 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19632-BI D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: NHPP1601- 070 ESTI MATE NO 0007 13:45: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0435 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0440 630-85011 *| npact Attenuator (Tenporary) 10. 000 10. 000
DAY 0. 000 0. 00
125. 00000 10. 000 1, 250. 00
0445 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70012 F/ A Asphalt Pavenent |ncentive 48, 908. 850 48, 908. 850
FA 0. 000 0. 00
1. 00000 48, 908. 850 48, 908. 85
0460 700-70016 F/ A Fuel Cost Adj ustnent -16, 284. 680 -16, 284. 680
FA 0. 000 0. 00
1. 00000 -16, 284. 680 -16, 284. 68
0465 700- 70018 F/ A Roadway Snoot hness | ncentive 186, 061. 280 186, 061. 280
FA 0. 000 0. 00
1. 00000 186, 061. 280 186, 061. 28
0470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -1, 489. 540 -1,489. 540
FA 0. 000 0. 00
1. 00000 -1, 489. 540 -1,489.54
0475 700-70021 F/ A On- The-Job Trai nee 4,814. 000 4,814. 000
HOUR 0. 000 0. 00
1. 00000 4,814. 000 4,814. 00
0480 700- 70380 F/ A Erosi on Control 3,520. 470 3,520. 470
F A 0. 000 0. 00
1. 00000 3,520. 470 3,520. 47



CONTI D: C19632 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19632-BI D ESTI MATE RUN 12/ 21/ 2015
PRQJECT: NHPP1601- 070 ESTI MATE NO. 0007 13: 45: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 213-00012 Spray-on Ml ch Bl anket 1. 400 1. 400
ACRE 0. 000 0. 00
3, 950. 00000 1. 400 5, 530. 00

CAT NO0400

0485 620-00002

0490 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 2)

Sanitary Facility

6,616.40% 4,973, 400. 08

10, 365. 00

600. 00

CAT 0200 CURRENT AMI  $ 4,973, 400.08 $
1. 000 1. 000
EACH 0. 000
10, 365. 00000 1. 000
1. 000 1. 000
EACH 0. 000
600. 00000 1. 000
CAT 0400 CURRENT AMI  $ 10, 965.00 $

0.00$ 10, 965. 00

PRQJIECT TOTAL CURRENT AMI $ 4,984, 365.08 $

6,616.40$ 4,984, 365. 08



